

**Table 4: *Tasks & Schedule for the NJ Information Network for Pesticides & Alternative Strategies (Revision 1)***

Proposed Project Tasks	Year I <sup>1</sup>				Year II				Year III			
	Q I	Q II	Q III	Q IV	Q I	Q II	Q III	Q IV	Q I	Q II	Q III	Q IV
<b>1. Crop Profiles for New Jersey</b> a. Crop Profile RFPs issued & awarded b. Apple c. Green pepper d. Field Corn e. Carrot f. Eggplant g. Revise Existing Crop Profiles (pending data)												
<b>2. Pest Management Strategic Plan</b> a. Assemble PMSP Work Group b. Draft PMSP c. PMSP Workgroup Meeting d. Final PMSP												
<b>3. NJinPAS Advisory Committee</b> a. Assemble stakeholders; coordinate b. 1 <sup>st</sup> annual meeting – 11/16/01 c. 2 <sup>nd</sup> annual meeting d. 3 <sup>rd</sup> annual meeting												
<b>4. Survey Assistance to NJDEP (as needed)</b>												
<b>5. Enhance productivity/ competitiveness</b> a. Compliance Advisories & Assistance via NJinPAS listservs												
<b>6. Coordination/ Communication of Activities:</b> a. Other Programs (IPM, PAT, IR-4) b. Federal, State <sup>2</sup> , & Regional Partners c. NJinPAS Listservs d. Progress Reports to NEPMC												

<sup>1</sup> Project start date 01/01/01; funding released 06/01; work commenced 6/01