

Attachment 1: Tasks & Schedule for the NJ Information Network for Pesticides & Alternative Strategies (Rev 4)

Proposed Project Tasks	2001 ¹				2002				2003			
	Q I	Q II	Q III	Q IV	Q I	Q II	Q III	Q IV	Q I	Q II	Q III	Q IV
1. Crop Profiles for New Jersey a. Crop Profile RFPs issued & awarded b. Apple – 5/28/02 c. Green Pepper d. Eggplant e. Carrot - 2/25/03 f. Field Corn – 2/24/03 g. Revise Existing Crop Profiles												
2. Pest Management Strategic Plan a. Assemble PMSP Work Group b. PMSP Workgroup Meeting - 4/11/02 c. Draft PMSP – 1/03 d. Final PMSP – 2/20/03												
3. NJinPAS Advisory Committee a. Assemble stakeholders; coordinate b. 1 st annual meeting – 11/16/01 c. 2 nd annual meeting – 9/27/02 d. 3 rd annual meeting – 9/17/03												
4. Survey Assistance to NJDEP (as needed)												
5. Enhance productivity/ competitiveness a. Compliance Advisories & Assistance via NJinPAS listservs												
6. Coordination/ Communication of Activities: a. Other Programs (IPM, PAT, IR-4) b. Federal, State ² , & Regional Partners c. NJinPAS Listservs d. Progress Reports to NEPMC												

¹ Project start date 01/01/01; funding released 06/01; work commenced 6/01.

² Other member states of the Mid-Atlantic Information Network for Pesticides and Alternative Strategies (New York, Delaware, Maryland, West Virginia)