

Task	2004: Development ¹				2005: Distribution			
	QI	QII	QIII	QIV	QI	QII	QIII	QIV
<u>Community IPM Working Group: Home & Garden Online Pest Management Catalog Featuring Reduced Risk and Bio-pesticides</u>								
1) Residential Pest Management Surveys a) Design survey questions/form b) Mail surveys c) Tabulate pesticide use & IPM adoption	→	□	→	pre-survey			post-survey □	→
2) Reduced Risk Pesticide List a) Compile reduced risk/ bio-pesticides for residential use	→							
3) In-Store Pesticide Surveys a) Design survey form b) Conduct pre-survey c) Compile pesticides into database d) Conduct post-survey	→	□	→	pre-survey			post-survey □	→
4) Residential Pesticide Database a) Design online database to query for product by target, pest, and pest management: IPM tactics/reduced risk /low impact/conventional b) Add survey product information by target, pest, and ai.		→	database	→				
5) Residential Pesticide Manufacturer List a) Compile pesticide registrants & info	→							
6) 'Making IPM A Household Word' Webpages a) Research, compose, & design b) Install database as online 'Catalog'; install Manufacturer List	→		Webpages	→			catalog	
7) Promote 'Reduced Risk Products' a) Meet with stores surveyed b) Research & compose Home & Garden IPM Flyer c) Procure printing services d) Flyer mail distribution to residents/RCE e) Flyer distribution in person to stores previously met		→				→	→	→

¹ Project start date 01/01/04 when funding released. This proposal requests funding for tasks for one year (1/1//04 to 12/30/04). 2005 is provided as reference; additional funding will be needed.