

PEST MANAGEMENT STRATEGIC PLANS FUNDED BY THE NORTHEASTERN IPM CENTER, Updated 7/06

Commodities (bold = complete)	State(s)/Subregion	Status	Date	Complete* PMSPs
Apple	Mid Atlantic (NJ PA VA WV)	online	5/1/2004	1
Apple	New England (CT, MA, ME, NH, RI, VT)	online	11/1/2003	1
Beans (snap)	New England (CT, MA, ME, NH, RI, VT)	submitted for review	12/5/2005	
Blueberry (Highbush)	New England (CT, MA, ME, NH, RI, VT)	submitted for review	3/20/2006	
Blueberry (Highbush)	New Jersey	on schedule	due 2006	
Carrot	New England (CT, MA, ME, NH, RI, VT)	submitted for review	12/5/2005	
Carrot	New Jersey	John submitted to Wilfred Burr, Spring 2006		
Cranberry	National (MA ME NJ OR WA WI)	online	10/1/2002	1
Cucumbers (Pickling)	DE MD	online	10/1/2005	1
Greenhouse & Nursery Ornamentals	New York, New Jersey, West Virginia	crop profile pending		
Honeybees	New Jersey	workgroup pending	due 2006	
Leeks	NJ	funded Spring 2006		
Lima Beans	DE MD NJ	online	4/1/2003	1
Mushroom	PA DE	workgroup meeting held 4/04; draft in progress		
Peach	New Jersey	online	4/11/2002	1
Peach	New England (CT, MA, ME, NH, RI, VT)	draft in progress		
Pears	New England (CT, MA, ME, NH, RI, VT)	draft in progress		
Peas	New England (CT, MA, ME, NH, RI, VT)	submitted for review	12/12/2005	
Snap Beans	DE (with VA & NC)	proposed for 2006	due 2006	
Spinach	DE MD NJ	online	6/1/2004	1
Strawberries	New England	funded Spring 2006; meeting may be Nov. '06		
Sweet Corn	Northeastern region	workshop completed; draft in progress		
Tomatoes	DE (with VA & NC)	proposed for 2006	due 2006	
Tomatoes	New England (CT, MA, ME, NH, RI, VT)	submitted for review	12/5/2005	
Watermelon	DE, MD, NJ, NC, VA	funded Spring 2006		
Winter Squash	New England (CT, MA, ME, NH, RI, VT)	workgroup meeting 11/03; draft in progress		
	<i>* Update posted to national web</i>			7
	<i>Pending submission or review</i>			16
	<i>Total NEIPMC-funded PMSPs</i>			23